Web Services Team #6 Status Report--June 20, 2002

Instruction Sheet

Our goal is to keep this report simple but informative. Each team"s report will be use as a report status and as
input (cut and past) into your final team report. The template for that will be sent to you in the next two to three
weeks. All final team reports will be in an appendix to the main Web Service report. All team report’s findings
will be summarized and included in the executive summary section of the final report to COTS.

Due date of reports will coincide with Web Services status meeting. First report is due June 20, 2002 and the
second one July 18, 2002. The final team report and presentation will be due August 5, 2002.

Keep descriptions brief where possible and if needed attach documents noting that in the appropriate section.
Should a team have any questions concerning the report please contact Nelly P. Romero at 804-738-7353 or
nromero@dmas.state.va.us -- thank you.

1. project plan (schedule) Meeting Date  |Location Pct Compl
Kickoff 03/28 |VRS 100%
COTS Status Meeting 04/25 |VRS 100%
Team Meeting 05/10 |webMethods [100%
Acquire HW/SW 05/15 100%
Team Meeting 05/23 |webMethods [100%
COTS Status Meeting 05/30 |VRS 100%
Development Start 06/10 100%
Team Meeting 06/17 |webMethods [100%
Team Meeting 06/19 |GMU 100%
COTS Status Meeting 06/20 |VRS
Team Meeting 06/27 |GMU
Test Plans Compl 07/01
Team Meeting 07/09
Team Meeting 07/15
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Training 07/16  |Herndon
Integration Test Start 07/18
COTS Status Mtg 07/18 |VRS
Team Meeting 07/23
Development End 07/26
Team Meeting 07/30
Integration Test End 07/31
Group Presentation 08/05
Final Report Start 08/06
Final Report End 08/26
2. List of Team Name, W-
Members, roles and
responsibilites webMethods Chris Demory Project Support

»  Engineering Resources

»  Training/Technical
Support

webMethods LJ Alefantis Project Support
»  Engineering Resources

e  Training/Technical
Support

webMethods Floyd West Vendor Technical Lead
e App Design

»  App Development
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GMU John Creuziger Project Mgmt

Project Support

GMU Mihaela Enache  |Agency Technical Lead
»  App Design

»  App Development

3. proof-of-Concept design  |See attachment 1.

4. Business/Functional Business Requirements
requirements
»  Complete proof-of-concept address change application

» Demonstrate the feasibililty of integrating applications with
SCT Banner

» Realistically determine staff and training investments
»  Work within the computing architecture of GMU
Technical Requirements

» Use webMethods products to develop/host application
e Use XML, SOAP, WSDL, and UDDI

» Use Java2 technology suite

e Use SSL

»  Use Oracle Database

Functional Requirements

Authenticate requestor via ID/PIN combo
»  Prompt for pertinent address type(s)

» Display old address info/prompt for new
»  Update appropriate local addresses

» Route request to each development team

»  Process web services updates from other teams
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» Log all address change activity (or lack)

e  Generate confirmation to requestor

5. project equipment Hardware (Provided by GMU and located at GMU)
description
»  Gateway Pentium Il

@ 350 Mhz CPU

@ 128 MB RAM/2 GB Storage

@ Windows 2000 Professional 5.00 SP 2

*  Sun E-420R Ultra-80

@ 4/450 Mhz CPUs

@ 4 GB RAM/1 TB Storage

@ Solaris 2.8

Software (Provided by webMethods and installed at GMU)
» webMethods Integration Server

» webMethods Developer

» webMethods Enterprise Server

Software (Provided by GMU and installed at GMU)

e Oracle 8i
6. acquisition and webMethods Integration Server, Developer, Business Process
installation activities Modeling, and Workflow software acquired and installed (no cost
to agency)
7. server requirements No server changes or acquisitions required

8. networking requirements |No networking changes or acquisitions required

9. training requirements GMU technical staff will attend a 4-day classroom training session
starting 07/16 (no cost to agency)
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10. testing Plan TBD

11. Development/technical TBD

12. Protocol/specification TBD
ISSUES
13. Interoperability issues TBD

14. “Best Practice” comments [TBD

15. Other Concerns/Issues Other team concerns/issues (technical, organizational, logistical or
otherwise).
16. Other Comments Back-end database, front-end forms, initial business process

model completed by 06/19

17. Cost/Time Estimate Meetings: 5 days
Development: 2 days
Training: O days

Testing: 0 days
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Attachment 1. Web Services Process Model
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